

CL/NBPD WEEKLY REPORT - PERIOD ENDING 15 NOVEMBER 1983

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/BDCI:

NO TASKS. (U)

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

NEW BUILDING


A. ROADS. VIRGINIA DEPARTMENT OF HIGHWAYS AND TRANSPORTATION REPRESENTATIVES HAVE REQUESTED THAT THE NEXT TRAFFIC ADVISORY COMMITTEE MEETING BE SCHEDULED FOR 30 NOVEMBER 1983. THIS WILL ALLOW COMMITTEE MEMBERS ONE WEEK TO REVIEW THE CONSULTANT IMPACT STUDY PRIOR TO THE MEETING. (U)

B. CRDD/CRM. THE FIRST COPY OF THE DESIGN DATABASE HAS BEEN MOUNTED ON THE INTERGRAPH SYSTEM AT HEADQUARTERS. MRS. EVANS IS NOW USING THE DATABASE FOR BLOCK PLANNING AND SPACE COMPUTATION. (U)

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NOTHING. (U)

25X1


CHIEF, NEW BUILDING PROJECT OFFICE, CL

DISTRIBUTION:

- 1 - D/CL
- 1 - C/P&PS/CL